GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RIDF XII – Srikakulam district – Providing BT to the road from AB road to Nulakajodu – Est. cost Rs.44.50 lakhs – Sanction of Extension of Agrrement Time up to 31.3.2009 without liquidated damages – Orders – Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PRGS.II)DEPT

G.O.Rt.No 1241 Dated:25-08-2009

Read the following:-

1.G.O.Rt.No.102, P.R.& R.D.(Progs.II) Dept., dt.23.01.2008.

2.From the Chief Engineer, NABARD, Hyderabad
lr.No.NB1 /039/ RIDF XII/SKLM/2008-09, dt.16.2.2009.

O R D E R:-

In the circumstances reported by the Chief Engineer, NABARAD, Hyderabad in his letter 2nd read above, Government after careful examination of the matter hereby accord Post facto Extension Of Agreement Time up to 31.03.2009 without liquidated damages for the work " providing BT to the road from AB road to Nulakajodu" in Srikakulam District.

The Chief Engineer, NABARAD, Hyderabad is requested to take necessary action accordingly.

A copy of this order is available on Interent at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C. SASTRY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, NABARAD, Hyderabd.
The SE, Panchayat Raj, Srikakualm District.
The Accountant General. A.P.Hyderabad.
Copy to:
P.S. to M(P.R.)/P.S. to Prl.Secretary to Govt.,
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER